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OL/NBPO WEEKLY REPORT - PERIOD ENDING 05 FEBRUARY 1986

1. Progress Reports on Tasks Assigned by the DCI/DDCI:
None.

2. Items or Events of Major Interest That Have Occurred During the
Preceding Week:
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On 30 January 1986, representatives of Smith, Hinchman & Grylls Associatesi ' /
‘} o Inc. (SH&G) the New Building architect-engineer, the New Building Project

: Office/OL, and Procurement Division/OL met to negotiate five proposals from
- SH&G. The solicited proposals covered Bid Package 4 precontract

4<j“fj;negotiations, courtyard revisions, design of a 415HZ power system for the

Office of Information Technology (OIT), redesign of the Bid Package &
Security Visitor Centers, and preparation of the New Building carpet
specification. The proposals initially totalled $161,469. The final
negotiated cost was $142,240.

General Services Administration (GSA), Smith, Hinchman & Grylls Associates,
Inc.,(SH&G) and New Building Project Office representatives met on

31 January to discuss the format GSA would like to see utilized to present
revised fit-up drawings to the New Building construction contractor that
have resulted from the Headquarters Management Board decision to implement

/‘/’) occupancy option #5. It was agreed that SH&G will first issue a narrative

so that GSA can issue stop-work orders on the Technical Security Division
(TSD) and Polygraph Division spaces. SH&G will then reissue drawings on

a floor by floor basis and provide cost estimates for use by GSA in
negotiating required contract changes. The Procurement Division contract-
ing officer has authorized SH&G to proceed so they can start on this
time-sensitive New Building redesign immediately. Revised fit-up drawings
were provided to SH&G for the Directorate of Intelligence areas on

31 January. Areas affected by the Directorate of Operations occupancy
will be completed by NBPO on 14 February and forwarded to SH&G. NBPO
architect and engineering personnel will TDY to SH&G on 18 and 19 of
February to answer SH&G questions and resolve any other issues that may
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Demolition of Chiller #4, a part of the Powerhouse upgrade effort
associated with the New Building construction program was completed on
A//:) 3 February 1986. This represents the third of four chillers to be removed
’ under the Bid Package 3 contract and will allow installation of the new
STAT chilled water pumps to begin within the next 30 days.

Demolition was completed on the last of the Worthington generators at
(// the Powerhouse on 3 February 1986 by the New Building Bid Package 3
' contractor. The removal of these units frees up needed space and will

i i of new electrical switchgear to begin shortly.
STAT

On &4 February 1986, the New Building Project Office met with the Office
of Information Services (0IS) to discuss the impact that the occupancy
Option 5 decision involving New Building occupancy by components from the
Directorates of Intelligence and Operations, will have on the design
concepts for consolidated Information Service Centers (ISC). Preliminary
contact has been made between OIS and OIT regarding Information Service
Centers and Data Access Centers (DAC) but no detailed planning has as yet
been started. Procurement Division has awarded a $445,251 contract with
the Mitre Corporation to provide systems engineering for the planning

and relocation of major computer centers to the New Building, including
DACS. A more detailed working relationship needs to develop between

0IS and OIT. NBPO requested that DDI and DDO space liaison personnel

to deliver to OIS their requirements for Information Service Centers.
Information Service Centers currently included in the New Building design
are as follows:

Pe
N
c

Shared Dedicated
Information Service Centers Information Service Centers
Offices of Finance/Logistics Office of Security/DA
Policy & Psychological Staff/ Office of Information
Africa Division/ Soviet East Technology/DDA

European Division/DO
Office of Technical
Offies of Scientific Weapons Service/DDS&T
Research/Analytic Support
Group/Office of East Asian
Analysis/Near Eastern and
South Asian Analysis/DI

Data Access Centers remain as originally planned; two on the second floor
and two on the fifth floor with the main point of pickup on the third

floor.

4. Significant Events Anticipated During the Coming Week.
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The New Building Project Office/OL is coordinating, with Printing

A*/O & Photography Division/OL, the next aerial photography flight of the New
Building construction site. These flights have been scheduled every
90 days or so. The last one was accomplished in November 1985.

Chief, New Building Project Office, OL

D/L
C/HOME/OL
Chief, New Building Project Office, OL
1 - D/L
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